

RISK Assessment for Creating a Final Spring Project "Bookcase"

| Risk | Risk Statement | Response Strategy | Objectives | Likelihood | Impact | Risk Level |
|--------------------------|---|---|--|-----------------|--------|------------|
| Back pain | In case of back pain I am not be able to sit in front of computer for a long period of time and finish my project on time | Right sitting position, changing position frequently, foot stool, frequent brakes | Preventing from longer health issues | Likely | Major | |
| Poor vision | In case of sitting long hours in front of monitor my vision can worsen | Wear prescribed glasses, Good lightening, using daylight as much as possible, resting eyes frequently by looking through a window at the garden/trees, sky etc | Preventing from worsening my vision | Possible | Minor | |
| Electricity supply issue | If there is no electricity I am not be able to continue/finish/upload my project on time | Establish a cause of the problem, duration and continue creating the project when the electricity is back. In case of a long break due to lack of electricity, inform my tutor to adjust a new deadline. Moving to a library to continue working there. | Being able to continue/finish and upload the project | Highly Unlikely | Minor | |
| Hospitalisation | Hospitalisation due to unforeseen circumstances I am not able to create my project on time or at all | Informing a tutor | Being able to continue creating the project and | Highly Unlikely | High | |

Risk Assessment Matrix

| IMPACT/ LIKELIHOOD | Not Significant | Minor | Moderate | Major | Severe |
|-----------------------|-----------------|---------|----------|----------|----------|
| Highly Unlikely | LOW | LOW | LOW/MED | MED | MED |
| Unlikely | LOW | LOW/MED | LOW/MED | MED | MED/HIGH |
| Possible | LOW | LOW/MED | MED | MED/HIGH | MED/HIGH |
| Likely | LOW | LOW/MED | MED | MED/HIGH | HIGH |
| Highly Likely | LOW/MED | MED | MED/HIGH | HIGH | HIGH |